

- 👤 For you
- 🕒 Recent
- ★ Starred
- 📁 Apps
- 📅 Plans
- 📁 Spaces
- Recent
- [Webhook Aggregator Core Develo...](#)
- More spaces
- Recommended
- [Collect requests](#) [Try](#)
- Filters
- Dashboards
- Teams
- Goals
- Projects
- Customize sidebar

Spaces

🔍 Webhook Aggregator Core Development Pipeline

[📄 Summary](#) [📅 Timeline](#) [📊 Board](#) [📋 Backlog](#) [📅 Calendar](#) [📋 List](#) [📄 Forms](#) [🔧 Development](#) [📄 Docs](#) [+](#)

[🔍 Search board](#)

[👤 SG](#) [Filter](#) [Group](#)

[Complete sprint](#) [🔔](#) [📄](#) [🔧](#) [📄](#) [...](#)

To Do 3

Request Categorization & Task Allocation

Parent

📁 EPIC-2: Dispatcher & Retry Subsy...

☒ WACDP-5 [SG](#)

Scheduled Timer Configuration and Execution

Parent

📁 EPIC-2: Dispatcher & Retry Subsy...

☒ WACDP-6 [SG](#)

Endpoint Dispatch & Exponential Backoff Retry

Parent

📁 EPIC-2: Dispatcher & Retry Subsy...

☒ WACDP-7 [SG](#)

[+ Create](#)

In Progress 1

Request Ingestion & Asynchronous Buffering

Parent

📁 EPIC-1: Request Ingestion Engine

☒ WACDP-4 [SG](#)

[+ Create](#)

Done 0

[+ Create](#)

- 👤 For you
- 🕒 Recent
- ★ Starred
- 🔌 Apps
- 📅 Plans
- 📍 Spaces
- Recent
- 🔌 Webhook Aggregator Core Develo...
- 📁 More spaces
- Recommended
- 🔌 Collect requests
- 🔍 Try
- 🔍 Filters
- 📊 Dashboards
- 👥 Teams
- 🎯 Goals
- 🏠 Projects
- ⚙️ Customize sidebar

Spaces

🔌 Webhook Aggregator Core Development Pipeline

🌐 Summary 📅 Timeline 📊 Board 📄 Backlog 📅 Calendar 📋 List 📄 Forms ⚡ Development 📄 Docs +

🔍 Search backlog



Filter



☐ WACDP Sprint 1 [Add dates](#) (1 work item) 

0 0 0

[Start sprint](#) ⋮

☒ WACDP-4 Request Ingestion & Asynchronous Buffering 

EPIC-1: Request L...

To Do

- SG

+ Create



1 of 1 work item visible | Estimate: 0 of 0

☐ WACDP Sprint 2 [Add dates](#) (3 work items) 

0 0 0

[Start sprint](#) ⋮

☒ WACDP-5 Request Categorization & Task Allocation 

EPIC-2: Dispatche...

To Do

- SG

☒ WACDP-6 Scheduled Timer Configuration and Execution 

EPIC-2: Dispatche...

To Do

- SG

☒ WACDP-7 Endpoint Dispatch & Exponential Backoff Retry 

EPIC-2: Dispatche...

To Do

- SG

+ Create



3 of 3 work items visible | Estimate: 0 of 0

☐ Backlog (4 work items) 

0 0 0

[Create sprint](#)

☒ WACDP-8 Failure Audit Logging & Status Query API 

EPIC-3: Monitorin...

To Do

- SG

☒ WACDP-9 Low Ingestion Latency 

EPIC-1: Request L...

To Do

- SG

☒ WACDP-10 Thread Safety & Concurrency 

EPIC-2: Dispatche...

To Do

- SG

☒ WACDP-11 Data Durability & Auditability 

EPIC-3: Monitorin...

To Do

- SG

+ Create

- 🏠 Jira

🔍 Search

+ Create

💎 See plans
- 🕒 For you

🕒 Recent

★ Starred

📱 Apps

📅 Plans

📍 Spaces

Recent

Webhook Aggregator Core Develo...

More spaces

Recommended

Collect requests

Try

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

Webhook Aggregator Core Development Pipeline

Summary Timeline Board Backlog Calendar List Forms Development Docs

🔍 Search backlog

SG

Filter

🔗 ⚙️ ⋮

☐ WACDP Sprint 1

Add dates

(1 work item)

0 0 0

Start sprint

...

☒ WACDP-4 Request Ingestion & Asynchronous Buffering

EPIC-1: Request L...

To Do

- SG

+ Create

1 of 1 work item visible | Estimate: 0 of 0

☐ Backlog (7 work items)

0 0 0

Create sprint

☒ WACDP-5 Request Categorization & Task Allocation

EPIC-2: Dispatche...

To Do

- SG

☒ WACDP-6 Scheduled Timer Configuration and Execution

EPIC-2: Dispatche...

To Do

- SG

☒ WACDP-7 Endpoint Dispatch & Exponential Backoff Retry

EPIC-2: Dispatche...

To Do

- SG

☒ WACDP-8 Failure Audit Logging & Status Query API

EPIC-3: Monitorin...

To Do

- SG

☒ WACDP-9 Low Ingestion Latency

EPIC-1: Request L...

To Do

- SG

☒ WACDP-10 Thread Safety & Concurrency

EPIC-2: Dispatche...

To Do

- SG

☒ WACDP-11 Data Durability & Auditability

EPIC-3: Monitorin...

To Do

- SG

+ Create